

# Sport & Wellbeing Centre



## Construction Works Notice | SSD-9912

10 February 2023

### Upcoming Works

- Continuation of excavation
- Transport and installation of tower crane via Victoria Street and Recreation Avenue, rescheduled for 15 February (see [Special Notice, 20 December 2022](#) and [Special Notice Update, 8 February 2023](#))
- Remaining capping beam to southern elevation.

### Completed Works

- Crane base completed for Crane installation, rescheduled to Wednesday 15 February 2023
- Refurbishment of existing facilities workshop fit-out (in Joy Yeo Centre)
- Second row of temporary rock anchors on western elevation
- Shotcreting to walls on eastern elevation
- Repair of hydrant leak (completed Saturday 4 February 2023).

### Contact

E | [construction@roseville.nsw.edu.au](mailto:construction@roseville.nsw.edu.au)  
P | Main Reception 02 9884 1100  
Online | [bit.ly/RC\\_SWELLCentre](https://bit.ly/RC_SWELLCentre)