

# Sport & Wellbeing Centre



## Construction Works Notice | SSD-9912

4 May 2023

### Upcoming Works

- Formwork and waterproofing to the mechanical plenum, with base and walls to be poured
- Concrete pours for the pool hall columns, the Stair 6 walls, the balance and backwash tank bases, and the remainder of the Level 1 car park columns
- Southern footings to be formed, reinforced and poured
- Structural steel installation in the Joy Yeo Centre breakthrough
- Excavation and formwork to the mechanical plenum continues.

### Completed Works

- All but five Level 1 car park columns and a retaining wall that separates the car park and pool hall have been (concrete) poured
- Formed and reinforcement installation to Stair 6
- Blinding to balance and backwash tanks
- Joy Yeo Centre breakthrough works, specifically the wall and pile have been cut and removed, and props and hoarding have been installed.

### Contact

E | [construction@roseville.nsw.edu.au](mailto:construction@roseville.nsw.edu.au)  
P | Main Reception 02 9884 1100  
Online | [bit.ly/RC\\_SWELLCentre](https://bit.ly/RC_SWELLCentre)