

# Sport & Wellbeing Centre



## Construction Works Notice | SSD-9912

4 September 2023

### Upcoming Works

- Concrete pours: Level 1, pour 2 (lower and upper level); Level 1 amenities slab; Level 2, pours 2 and 3; lift shaft walls, pour 2
- Tanks to be installed to the south east corner of site
- Completion of inground services to amenities area
- Formwork, reinforcement and concrete pouring of southwest amenities slab
- High strutting, formwork and reinforcement of deep beams
- Electrical main switchboard works to be complete
- Substation to be installed
- Blockwork to commence to the carpark
- Lighting and 'emergencies' to be installed.

### In Progress Works

- Formwork for Level 3, pour 2
- Pool Hall bird cage
- Inground services are ongoing.

### Completed Works

- Completed concrete pours: Level 3, pour 1; pool walls; pool ramp; base of tanks; lift shaft walls, pour 1
- Durability testing of the incumbent 50-year-old Mavis Honey Memorial pool.

### Contact

E | [construction@roseville.nsw.edu.au](mailto:construction@roseville.nsw.edu.au)  
P | Main Reception 02 9884 1100  
Online | [bit.ly/RC\\_SWELLCentre](https://bit.ly/RC_SWELLCentre)